To: BEP Recipients (Division Two, Round One)
From: IHCDA Asset Preservation Department
Date: November 30, 2016
Re: Blight Elimination Program (“BEP”) - Division Two, Round One Milestone Extensions

Notice: BEP-16-73

All Division Two, Round One Recipients were granted an extension of their Second (final) Milestone through November 30, 2016. In order to meet the Second Milestone, Recipients were required to utilize the entirety (100%) of their respective funds or demolish all (100%) of the properties in their award by the Milestone Date. Any Division Two, Round One Recipient that has not reached this Milestones must respond to this Notice in writing with the information requested below no later than December 30, 2016 to request an extension of time.

Recipients must submit a detailed narrative outlining all four of these items:

1) Any facts/circumstances that have prevented the Recipient from reaching its extended Milestone;
2) Any and all corrective actions that Recipient has undertaken to facilitate completion of its BEP Project in a timely manner;
3) Any and all additional plans or actions that Recipient intends to implement to facilitate the completion of its BEP Project; and
4) A timeline with specific dates for implementation.

Any Division Two Recipient that is required to respond but fails to do so, may have a portion of their award de-obligated and may have their award terminated. Failure to thoroughly address all four items outlined above may result in processing delays or an extension denial.

A response must be provided to IHCDA via mail carrier of your choice and postmarked no later than December 30, 2016. Refer to BEP Notice 16-67 Section 2 for questions on proper document format and submission. IHCDA will review the narrative and determine whether to grant the Recipient an extension, de-obligate a portion of the Recipient’s award, or terminate the award in its entirety. Extensions will be granted at the sole discretion of IHCDA on a per Recipient basis.